

Ballymore - Spring Opera

Venue:

DeMille

Important Team Memebbers

Prop Director:

Emma Gold Anderson

Assistant Prop Director:

Annika Drury

Lead Artisan:

Patrick Zeigler & Maddie Wade

Show Advisor:

Jessica Kammerud

Scenic Designer:

Shuyang Zhou

Technical Director:

Alyssa Landry

Director:

Stephen Wrentmore

Production Manager:

Porter

Important Dates

Props Package Due:

02/03/2025

Build Start:

02/10/2025

Effects/Weapons Permit:

Props Cut Off:

04/08/2025

Load In:

04/01/2025 - 04/14/2025

First Tech:

04/15/2025

Opening:

04/23/2025

Load-Out:

04/27/2025

Les Belles Soeurs

Venue:

Freedman

Important Team Memebers

Prop Director:

Ross Stephens

Assistant Prop Director:

Damien Pascarelli & Maxie Galloway

Lead Artisan:

Gabe Kipp

Show Advisor:

Jessica Kammerud

Scenic Designer:

Jordan Rodriquez & Mack Leach

Technical Director:

Mel Davis

Director:

Acadia Barrengos

Production Manager:

Anna Garman

Important Dates

Props Package Due:

01/27/2025

Build Start:

02/03/2025

Effects/Weapons Permit:

Props Cut Off:

03/19/2025

Load In:

03/10/2025 - 03/26/2025

First Tech:

03/27/2025

Opening:

04/03/2025

Load-Out:

04/06/2025

Natasha, Pierre, and the Great Comet of 1812

Venue:

Catawba

Important Team Memebers

Prop Director:

Crosby Wood

Assistant Prop Director:

Molly Gray

Lead Artisan:

Max Humphrey

Show Advisor:

Kris Julio

Scenic Designer:

Cass Tuan

Technical Director:

Ophelia Jackson

Director:

Quin Gordon

Production Manager:

Andrew Broadston

Important Dates

Props Package Due:

01/17/2025

Build Start:

01/27/2025

Effects/Weapons Permit:

Props Cut Off:

03/10/2025

Load In:

02/24/2025

First Tech:

03/17/2025

Opening:

03/27/2025

Load-Out:

04/06/2025

Frankie & Johnny

Venue:

Patrons

Important Team Memebers

Prop Director:

Dani Austin

Assistant Prop Director:

Nahria Cassell

Lead Artisan:

Isy Barr

Show Advisor:

Jessica Kammerud

Scenic Designer:

Bianca Decarli & Isabella Rebollo

Technical Director:

Desmond Wood

Director:

Ron Weiss

Production Manager:

Porter

Important Dates

Props Package Due:

11/28/2024

Build Start:

12/05/2024

Effects/Weapons Permit:

Props Cut Off:

02/06/2025

Load In:

02/03/2025 - 02/12/2025

First Tech:

02/13/2025

Opening:

02/20/2025

Load-Out:

03/10/2025

Spring 2024	
Shop Managers:	
Asst. Shop Managers:	
Shop Foreperson:	
Shop Purchaser:	
Asst. Shop Purchasers:	
Inventory Manager:	

Prop Shop Staff

Emma Gold Anderson

Damien Pascarelli,

Emma Gold Anderson

Nutcracker

Venue:

Important Team Memembers

Prop Director:

August Le-Hoang

Assistant Prop Director:

Assigned Artisans/Run Crew:

Show Advisor:

Kris Julio

Choreographer:

Production Manager:

Important Dates

Prep Week Begins:

Build Start:

Props Cut Off:

Effects/Weapons Permit:

Truck Load Day @ Central

Load In:

First Tech:

Opening:

Strike:

Die Fledermaus-Winter Opera

Venue:

High Point

Important Team Memebers

Prop Director:

Madi Carpenter

Assistant Prop Director:

Lydia Eldredge

Lead Artisan:

Willow Mcivor

Show Advisor:

Jessica Kammerud

Scenic Designer:

Christina Lu

Technical Director:

Ted Kraus

Director:

Steve LaCosse

Production Manager:

Anna Garman

Important Dates

Props Package Due:

~

Build Start:

10/14/2024

Props Cut Off:

01/22/2025

Effects/Weapons Permit:

01/30/2025

Load In:

01/15/2025 - 01/28/2025

First Tech:

01/30/2025

Opening:

02/07/2025

Strike:

02/10/2025

The Wild Party

Venue:

Freedman

Important Team Memebers

Prop Director:

Crosby Wood

Assistant Prop Director:

Dani Austin

Lead Artisan:

Gabe Kipp

Show Advisor:

Jessica Kammerud

Scenic Designer:

Bridgette Tran

Technical Director:

Chris Hackett

Director:

Cliff Odle

Production Manager:

Alexys Porter

Important Dates

Props Package Due:

08/27/2024

Build Start:

09/03/2024

Props Cut Off:

Effects/Weapons Permit:

Load In:

10/02/2024-10/24/2024

First Tech:

10/25/2024

Opening:

11/07/2024

Strike:

11/18/2024

Fairview

Venue:

Catawba

Important Team Memebers

Prop Director:

Ross Stephens

Assistant Prop Director:

Damien Pascarelli

Lead Artisans:

Nahria Cassell

Show Advisor:

Kris Julio

Scenic Designer:

Jenna Carroll, Isy Kessler

Technical Director:

Mel Davis

Director:

Jackie Alexander

Production Manager:

Andrew Broadston

Important Dates

Props Package Due:

8/26/2024

Build Start:

09/03/2024

Effects/Weapons Permit:

Props Cut Off:

Load In:

09/30/2024-10/16/2024

First Tech:

10/17/2024

Opening:

10/24/2024

Strike:

11/04/2024

Fefu and Her Friends

Venue:

Patrons

Important Team Memebers

Prop Director:

Madi Carpenter

Assistant Prop Director:

August Le-Hoang

Lead Artisan:

Willow Macivor, Rose Whitman

Show Advisor:

Jessica Kammerud

Scenic Designer:

Ava Downs, Liam Klingberg

Technical Director:

Brian Alcantara

Director:

Darah Barenholtz

Production Manager:

Anna Garman

Important Dates

Props Package Due:

8/26/2024

Build Start:

8/29/2024

Effects/Weapons Permit:

Props Cut Off:

Load In:

09/09/2024-09/18/2024

First Tech:

09/19/2024

Opening:

09/26/2024

Strike:

10/06/2024

Fall 2024 Prop	
Shop Manager:	
Asst. Shop Managers:	
Shop Foreperson:	
Asst. Shop Foreperson:	
Shop Purchaser:	
Asst. Shop Purchasers:	
Inventory Manager:	
Asst. Inventory Managers:	

Shop Staff

Emma Gold Anderson

Crosby Wood

Willow Macivor, Ross Stephens,
Damien Pascarelli

Gabe Kipp, Maddie Wade

August Le-Hoang

Maddie Wade

Emma Gold Anderson

Damien Pascarelli